
Proposed Maine NRCS Program Delivery Schedule  

FY 2015 

(Dependent on NHQ decisions and initial state allocation distribution) 
 

06/26/2014 

 

2015 AMA-Statewide Sprinkler Irrigation, Microirrigation, and Deer Fence Pools    

    

Application batching cut off for FY 

2015funding consideration 
August 15, 2014 

Evaluation and Ranking Deadline December 31, 2014 

Selection and Allocations completed January 9, 2015 

State Contract Obligation completed March 27, 2015 

 

2015 CStP: Stewardship Program: 2015-1 funding period and Renewals of contracts expiring in 2015  

     

2015 EQIP Conservation Activity Plans                              

 

2015 Maine General EQIP County Pools                                        

 

2015 EQIP Nationally Required Initiatives (On-Farm Energy and Organic)-Pending NHQ Notice 

Schedule will be set by NHQ  

Application batching cut off for FY 2015 

funding consideration 
August 15, 2014 

Evaluation and Ranking Deadline December 31, 2014 

Selection and Field Office Allocations 

completed 
January 9, 2014 

State Final Application Approval Deadline March 27, 2015 

Application batching cut off for FY 2015 

funding consideration 
August 15, 2014 

Evaluation and Ranking Deadline January 9, 2015 

Selection and Field Office Allocations 

completed 
January 23, 2015 

State Final Application Approval Deadline March 27, 2015 

State Obligation Deadline April 10, 2015 

Application cut off for FY 2015 funding 

consideration.   
August 15, 2014 

Evaluation and Ranking Deadline 

 
January 9, 2015 

Selection and Field Office Allocations 

completed 
January 23, 2015 

State Final Application Approval Deadline March 27, 2015 

State Obligation Deadline April 10, 2015 



Proposed Maine NRCS Program Delivery Schedule  

FY 2015 

(Dependent on NHQ decisions and initial state allocation distribution) 
 

06/26/2014 

 

2015 EQIP National Water Quality Initiative 

 

2015 EQIP Maine Statewide Set-asides (Beginning Farmer-Soil Health, Socially Disadvantaged, Tribal 

Projects, Water Conservation/ [Irrigation], Aquatic Organism Passage, Working Lands for Wildlife): 

 

 

2015 EQIP TSP TechReg TA:  All TSP TechReg funds must be obligated by COB on August 31 , 2015.  

Any 2015 EQIP TSP TechReg funds not obligated by that date will be swept.    No exceptions; no 

waivers.  

 
2015 Agricultural Conservation Easement Program (ACEP):    

  

 

Schedule will be set by NHQ   

Application cut off for FY 2015 funding 

consideration.   

 
August 15, 2014 

Evaluation and Ranking Deadline 

 
January 9, 2015 

Selection and Field Office Allocations 

completed 
January 23, 2015 

State Final Application Approval Deadline March 27, 2015 

National Obligation Deadline April 10, 2015 

ACEP-Wetland Reserve Easement application 

cut off for FY 2015 funding consideration.   

 
Schedule will be set by NHQ 

ACEP- Agricultural Land Easements (ALE) 

proposal cut off for FY 2015 funding 

consideration.   

 

Schedule will be set by NHQ 


